
7 d

14 d 14 d

21 d - 28 d 21 d - 28 d

81 d - 88 d 81 d - 88 d

88 d - 102 d 88 d - 102 d

Environmental Actions

City of Clovis Actions 

Fresno Co. Actions

Developer Actions

Legal Action

133 d - 162 d 133 d - 162d

223 d - 252 d 140 d - 169 d

 

343 d - 432 d 200 d - 349 d

Evidence of Environment Compliance

• Phase I Environmental Assessment Completed

• CEQA and NEPA Reviewed

Legal Descriptions (7 days) 
• Obtained by Project Engineer

• Submitted to ROW Staff

• Order Preliminary Title Reports

Clovis Right of Way Acquisition Process

Appraisal (7 days)
• Ordered by Staff

• Send Notice of Decision to  Appraise to Property 

Owner

Written Offer Presented to Property Owner in Person
Includes:

• Offer Letter
• Purchase Contract
• Grant Deed
• Preliminary Title Report
• Information Regarding City of Clovis Acquisition
• Copy of Appraisal
• Title VI Brochure

Appraisal Review (7 - 14 days)

• Approve Appraisal

• Set  Just Compensation

Offer Packet Prepared  (7 -14 days)

Acceptance (7 days)

• Notarize Signatures 

• City Engineer accepts on Behalf of 

City of Clovis
• Original Deed to Escrow

• Copy of Contract to Escrow

• Order Funds for Deposit into 
Escrow

• Record w/ith Fresno  County 

Recorder's Office:  NOTICE OF 

PENDING SALE

Escrow (60 - 180 days)

• Funds Deposited
• Partial Reconveyances Cleared
• Title Cleared
• Escrow Closed

Fresno County BOS Approval

IF THIS STEP IS REQUIRED, 

ADD 60 DAYS TO TIMELINE

Eminent Domain Process (90 Days)
Condemnation Lawsuit

• Impasse Letter
• Contact  Legal Counsel
• Notify Property  Owner of  RON 

Hearing
• Prepare Agenda Slip
• Prepare Staff Report
• Order Funds for Deposit with State of 

California

Negotiation Period (45 - 60 days)

• Owner May Get 2nd Appraisal

Developer  Ends Negotiations 

with Property Owner 
• File Turned Over to City

Court Action (120 - 180 days)
Possession

• Prepare Motion for Order of 
Possession 

• Prepare Discovery; Participate in 
Mediation and Trial, if necessary

Weekend Report

to Council

Appraisal Complete and

Submitted to Staff   (60 days)

Property Staked (7 - 14 days)


