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APPENDIX C

CAPITAL IMPROVEMENT PROJECT LIST
AND IMPLEMENTATION SCHEDULE



CITY OF CLOVIS WASTEWATER MASTER PLAN UPDATE, PHASE 3
PRELIMINARY SCHEDULE OF CAPITAL IMPROVEMENT PROJECTS 

PROJECT DESCRIPTION PROJECT TRIGGER YEAR DISPOSITION OF ESTIMATED NOTES
NUMBER PROJECT FLOW FROM PROJECT PROJECT

NEEDS TO COST
BE IN PLACE 2016 $
(Estimated) (Millions)

1-A Sewer  Main in Willow Ave from Shepherd 
Ave to Behymer Ave 

Measure C funded construction of 
northbound Willow Ave from Shepherd Ave 
to Copper Ave

2018 Herndon Trunk Sewer (Regional 
System) Initially, Clovis ST/WRF 
Ultimately

2.55$                                If this project is constructed concurrently with the roadway work 
resulting from Measure C funding, trench resurfacing may be 
eliminated from the cost estimate.

WASTEWATER CONVEYANCE PROJECTS

to Copper Ave Ultimately eliminated from the cost estimate.
1-B Sewer Main in Willow Ave from Behymer Ave 

to Copper Ave
Measure C funded construction of 
northbound Willow Ave from Shepherd Ave 
to Copper Ave

2018 Herndon Trunk Sewer (Regional 
System) Initially, Clovis ST/WRF 
Ultimately

1.96$                                Portion north of International Avenue  is 10 " sewer, but Measure 
C project driven. If this project is constructed concurrently with 
the roadway work resulting from Measure C funding, trench 
resurfacing may be eliminated from the cost estimate.

2 Sewer Main in Peach Ave from 1/4 Mile 
North of Shepherd Ave to Shepherd Ave

Development in Southwesterly Portion of 
Northwest Urban Center

2018 Herndon Trunk Sewer (Regional 
System) Initially, Clovis ST/WRF 
Ultimately

0.32$                                

3 Sewer Main in Nees Ave from Marion Ave to 
Minnewawa Ave

Urban development is planned, approved, 
and occurs, in Dry Creek Preserve area, 
generally bounded by Nees Ave, Big Dry 
Creek & Enterprise Canal

2018 Herndon Trunk Sewer (Regional 
System)

2.29$                                

4 Sewer Main in Marion Ave from 1/4 mile 
North of Behymer Ave to Behymer Ave, and 
in Behymer Ave from Marion Ave to Willow 
Ave

Development in Northeasterly Portion of 
Northwest Urban Center

2021 Herndon Trunk Sewer (Regional 
System) Initially, Clovis ST/WRF 
Ultimately

4.02$                                Cannot occur until Project 1-A is in service.

5 Sewer Main in International Ave from Peach 
Ave to Willow Ave

Development in Northerly Portion of 
Northwest Urban Center

2022 Herndon Trunk Sewer (Regional 
System) Initially, Clovis ST/WRF 
Ultimately

1.10$                                Cannot occur until Project 1-A and 1-B are in service.

6-A Shepherd / Willow Pump Station and Force 
Main System in Shepherd Ave from Willow 
Ave to DeWolf Ave

Development in Northwest Urban Center 
exceeds available  interim service capacity in 
Herndon Service Area

2023 Clovis ST/WRF 17.52$                              Immediately following, or simultaneous construction with Project 
6-B.  

6-B DeWolf Trunk Sewer System from Owens 
Mountain Parkway to Bullard Ave

Development in Northwest Urban Center 
exceeds available  interim service capacity in 

2023 Clovis ST/WRF 7.31$                                Prior to, or simultaneous construction with Project 6-A.
Mountain Parkway to Bullard Ave exceeds available  interim service capacity in 

Herndon Service Area or development in the 
Northeast Service Area serviced by Project 9

7 Shepherd Ave Sewer Main from Fowler Ave 
to Clovis Ave

Reconstruction of Shepherd Ave at this 
location

2023 Herndon Trunk Sewer (Regional 
System) Initially, Clovis ST/WRF 
Ultimately

1.32$                                Prior to, or simultaneous construction with Project 6-A.

8 Ashlan Ave Sewer Main from Highland Ave to 
Pump Station E

Development occurs in Southeast Urban 
Center tributary to this sewer main

2024 Clovis ST/WRF 1.10$                                

214139_CIP Cost Est mdg2.xls 10/7/2016



CITY OF CLOVIS WASTEWATER MASTER PLAN UPDATE, PHASE 3
PRELIMINARY SCHEDULE OF CAPITAL IMPROVEMENT PROJECTS 

PROJECT DESCRIPTION PROJECT TRIGGER YEAR DISPOSITION OF ESTIMATED NOTES
NUMBER PROJECT FLOW FROM PROJECT PROJECT

NEEDS TO COST
BE IN PLACE 2016 $
(Estimated) (Millions)

9 Sewer Main to 500-Acre Development Area 
in Northeast Urban Center

Development in Northeast Urban Center area 2024 Clovis ST/WRF 1.66$                                Cannot occur until Project 6-B is in service.
10 Sewer Main from Area south of Shaw Ave 

and east of Thompson Ave to Ashlan Ave at 
Highland Ave

Development in Northeasterly Portion of 
Southeast Urban Center

2026 Clovis ST/WRF 1.57$                                Cannot occur until Project 8 is in service.
Highland Ave

11 Sewer Mains in Ashlan Ave from Thompson 
Ave to Highland Ave

Development in Easterly Portion of Southeast 
Urban Center

2027 Clovis ST/WRF 1.05$                                Cannot occur until Project 8 is in service.
12 Sewer Main in Cordova Ave Alignment from 

the Rialto Ave Alignment to Gettysburg Ave
Development in Village Center Area of 
Southeast Urban Center

2028 Clovis ST/WRF 0.12$                                

13 Connector Sewer in Leonard Avenue from 
Ashlan Ave to Gould Canal (Regional System)

Construction of Regional Leonard Trunk 
Sewer by City of Fresno

2030 Leonard Trunk Sewer (Regional 
System)

1.81$                                Fresno's construction of the Regional Leonard Trunk Sewer is 
projected to occur between the years 2030 and 2035.

14 Sewer Main in Herndon Avenue from DeWolf 
Ave to McCall Ave

Development in Northeast Urban Center 2030 Clovis ST/WRF 5.87$                                Cannot occur until Project 6-B is in service.
15 Sewer Main in Northeast Urban Center in 

Herndon Ave to Project 14.
Development in Northeast Urban Center 2030 Clovis ST/WRF 4.60$                                Cannot occur until Project 14 is in service.

16 Sewer Main in Northeast Urban Center from Development in Northeast Urban Center 2030 Clovis ST/WRF 3.67$                                Cannot occur until Project 14 is in service.16 Sewer Main in Northeast Urban Center from 
Projects 17 and 18 to Project 14.

Development in Northeast Urban Center 2030 Clovis ST/WRF 3.67$                                Cannot occur until Project 14 is in service.
17 Sewer Main in Northeast Urban Center to 

Project 16.
Development in Northeast Urban Center 2035 Clovis ST/WRF 1.11$                                Cannot occur until Project 16 is in service.

18 Sewer Main in Northeast Urban Center from 
Projects 19 and 20 to Project 16.

Development in Northeast Urban Center 2040 Clovis ST/WRF 2.46$                                Cannot occur until Project 16 is in service.
19 Sewer Main in Northeast Urban Center to 

Project 18 and pump station.
Development in Northeast Urban Center 2045 Clovis ST/WRF 2.40$                                Cannot occur until Project 18 is in service.

20 Sewer Main in Northeast Urban Center to 
Project 18.

Development in Northeast Urban Center 2050 Clovis ST/WRF 2.83$                                Cannot occur until Project 18 is in service.

A Clovis / Herndon Pump Station and Force 
Main System in Herndon Ave from Clovis Ave 

Herndon Trunk Sewer approaches contracted 
capacity due to temporary diverted flow 

2023 Fowler Trunk Sewer  (Regional 
System) 

3.28$                                Optional project to transfer flow from Herndon Service Area to 
Fowler Trunk Sewer to make interim capacity available in the 

OPTIONAL WASTEWATER CONVEYANCE PROJECTS
Main System in Herndon Ave from Clovis Ave 
to Armstrong Interceptor at Armstron Ave

capacity due to temporary diverted flow 
from development in Northwest Urban 
Center and/or Dry Creek Preserve

System) Fowler Trunk Sewer to make interim capacity available in the 
Herndon Trunk Sewer.  Could allow Project 6-A to be postponed 
from 2023 until 2025.

B Willow/Spruce Ave Pump Station; Force 
Main System in Willow Ave from Spruce Ave 
to Sierra Trunk Sewer

Optional project to delay construction of the 
Willow / Shepherd Avenue pump station 
project

2023 Sierra Trunk Sewer (Regional 
System) 

1.61$                                Optional project to transfer flow from Herndon Service Area to 
Sierra Trunk Sewer to make interim capacity available in the 
Herndon Trunk Sewer.  In conjunction with Project A, could allow 
Project 6-A to be postponed from 2023 until 2027.

214139_CIP Cost Est mdg2.xls 10/7/2016



CITY OF CLOVIS WASTEWATER MASTER PLAN UPDATE, PHASE 3
PRELIMINARY SCHEDULE OF CAPITAL IMPROVEMENT PROJECTS 

PROJECT DESCRIPTION PROJECT TRIGGER YEAR DISPOSITION OF ESTIMATED NOTES
NUMBER PROJECT FLOW FROM PROJECT PROJECT

NEEDS TO COST
BE IN PLACE 2016 $
(Estimated) (Millions)

AA Phase 2 STWRF Expansion to 5.60 MGD 
Required

Average flow directly to ST/WRF exceeds 2.8 
MGD

2030 STWRF  $                             20.10 Upgrades to the STWRF will also include capacity improvements at 
Pump Station E.  Cost estimate based on 2006 Clovis estimates 
updated to 2016 based on ENR Construction Cost Index.

WASTEWATER TREATMENT PROJECTS

BB Phase 3 STWRF Expansion to 8.40 MGD 
Required

Average flow directly to ST/WRF exceeds 5.6 
MGD

2043 STWRF  $                             20.10 Upgrades to the STWRF will also include capacity improvements at 
Pump Station E.  Cost estimate based on 2006 Clovis estimates 
updated to 2016 based on ENR Construction Cost Index.

CC Purchase 1.0 MGD treatment capacity at 
Fresno / Clovis RWRF

Average discharged flow to Regional System 
exceeds 9.3 MGD

2057 Fresno / Clovis RWRF  $                             16.20 Cost estimated based on 2013 Clovis estimates updated to 2016 
based on ENR Construction Cost Index.

DD Purchase 0.1 MGD treatment capacity at 
Fresno / Clovis RWRF

Average discharged flow to Regional System 
exceeds 10.3 MGD

2059 Fresno / Clovis RWRF  $                               1.62 Cost estimated based on 2013 Clovis estimates updated to 2016 
based on ENR Construction Cost Index.

Notes:
1.  All costs are expressed as 2016 dollars.

214139_CIP Cost Est mdg2.xls 10/7/2016
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APPENDIX D

CAPITAL IMPROVEMENT PROJECT COST ESTIMATES
FOR WASTEWATER CONVEYANCE PROJECTS



Description Quantity Unit Unit Cost Extension
1 Mobilization 86,000.00$       86,000.00$        

2 Storm Water Pollution Prevention Plan 5,000.00$         5,000.00$          

3 Dust Control 4,000.00$         4,000.00$          

4 Traffic Control, Public Convenience, and Safety 56,000.00$       56,000.00$        

5 Clearing and Grubbing 34,000.00$       34,000.00$        

6 Worker Protection From Caving Ground in 
Excavations

28,000.00$       28,000.00$        

7 24" Gravity Sewer 5,400        ln ft 175.00$            945,000.00$      

8 PVC Manhole 11             ea 15,000.00$       165,000.00$      

9 Trench Resurfacing 5,400        ln ft 87.00$              469,800.00$      

10 Misc. Facilities and Operations (approx. 5%) 89,200.00$       89,200.00$        

Subtotal Amount: 1,882,000.00$   

Contingencies (approx. 15%): 278,000.00$      

Total Construction Cost: 2,160,000.00$   

Engineering, Inspection, Admin (18% of Total Construction Cost): 389,000.00$      

Total Project Cost: 2,549,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Willow Ave Sewer: Shepherd Ave to Behymer Ave - Project 1-A

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.



Description Quantity Unit Unit Cost Extension
1 Mobilization 66,000.00$       66,000.00$        

2 Storm Water Pollution Prevention Plan 5,000.00$         5,000.00$          

3 Dust Control 4,000.00$         4,000.00$          

4 Traffic Control, Public Convenience, and Safety 55,000.00$       55,000.00$        

5 Clearing and Grubbing 33,000.00$       33,000.00$        

6 Worker Protection From Caving Ground in 
Excavations

28,000.00$       28,000.00$        

7 10" Gravity Sewer 2,600        ln ft 90.00$              234,000.00$      

8 15" Gravity Sewer 2,670        ln ft 120.00$            320,400.00$      

9 32" Steel Casing (Bore and Jack) 50             ln ft 895.00$            44,750.00$        

10 Manhole 5               ea 8,000.00$         40,000.00$        

11 PVC Manhole 6               ea 15,000.00$       90,000.00$        

12 Trench Resurfacing 5,220        ln ft 87.00$              454,140.00$      

13 Misc. Facilities and Operations (approx. 5%) 68,710.00$       68,710.00$        

Subtotal Amount: 1,443,000.00$   

Contingencies (approx. 15%): 217,000.00$      

Total Construction Cost: 1,660,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Willow Ave Sewer: Behymer Ave to Copper Ave - Project 1-B

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

Engineering, Inspection, Admin (18% of Total Construction Cost): 299,000.00$      

Total Project Cost: 1,959,000.00$   



Description Quantity Unit Unit Cost Extension
1 Mobilization 11,000.00$       11,000.00$        

2 Storm Water Pollution Prevention Plan 2,000.00$         2,000.00$          

3 Dust Control 1,000.00$         1,000.00$          

4 Traffic Control, Public Convenience, and Safety 7,000.00$         7,000.00$          

5 Clearing and Grubbing 8,000.00$         8,000.00$          

6 Worker Protection From Caving Ground in 
Excavations

7,000.00$         7,000.00$          

7 15" Gravity Sewer 1,200        ln ft 120.00$            144,000.00$      

8 PVC Manhole 3               ea 15,000.00$       45,000.00$        

9 Misc. Facilities and Operations (approx. 5%) 11,000.00$       11,000.00$        

Subtotal Amount: 236,000.00$      

Contingencies (approx. 15%): 34,000.00$        

Total Construction Cost: 270,000.00$      

Engineering, Inspection, Admin (18% of Total Construction Cost): 49,000.00$        

Total Project Cost: 319,000.00$      

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Peach Ave Sewer: 1/4 Mile North of Shepherd Ave to Shepherd Ave - Project 2

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.



Description Quantity Unit Unit Cost Extension
1 Mobilization 77,000.00$       77,000.00$         

2 Storm Water Pollution Prevention Plan 5,000.00$         5,000.00$           

3 Dust Control 4,000.00$         4,000.00$           

4 Traffic Control, Public Convenience, and Safety 55,000.00$       55,000.00$         

5 Clearing and Grubbing 34,000.00$       34,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

28,000.00$       28,000.00$         

7 15" Gravity Sewer 5,285        ln ft 120.00$            634,200.00$       

8 32" Steel Casing (Bore and Jack) 180           ln ft 895.00$            161,100.00$       

9 PVC Manhole 11             ea 15,000.00$       165,000.00$       

10 Trench Resurfacing 5,105        ln ft 87.00$              444,135.00$       

11 Misc. Facilities and Operations (approx. 5%) 80,565.00$       80,565.00$         

Subtotal Amount: 1,688,000.00$    

Contingencies (approx. 15%): 252,000.00$       

Total Construction Cost: 1,940,000.00$    

Engineering, Inspection, Admin (18% of Total Construction Cost): 350,000.00$       

Total Project Cost: 2,290,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Nees Ave Sewer: Marion Ave to Minnewawa Ave - Project 3

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

Total Project Cost: 2,290,000.00$   



Description Quantity Unit Unit Cost Extension
1 Mobilization 135,000.00$     135,000.00$      

2 Storm Water Pollution Prevention Plan 9,000.00$         9,000.00$          

3 Dust Control 7,000.00$         7,000.00$          

4 Traffic Control, Public Convenience, and Safety 93,000.00$       93,000.00$        

5 Clearing and Grubbing 63,000.00$       63,000.00$        

6 Worker Protection From Caving Ground in 
Excavations

52,000.00$       52,000.00$        

7 15" Gravity Sewer 7,240        ln ft 120.00$            868,800.00$      

8 18" Gravity Sewer 2,780        ln ft 140.00$            389,200.00$      

9 30" Steel Casing (Bore and Jack) 180           ln ft 840.00$            151,200.00$      

10 PVC Manhole 21             ea 15,000.00$       315,000.00$      

11 Trench Resurfacing 8,520        ln ft 87.00$              741,240.00$      

12 Misc. Facilities and Operations (approx. 5%) 141,560.00$     141,560.00$      

Subtotal Amount: 2,966,000.00$   

Contingencies (approx. 15%): 444,000.00$      

Total Construction Cost: 3,410,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Behymer Ave Sewer: 1/4 Mile North of Behymer Ave to Behymer Ave and Behymer Ave from Marion Ave 
to Willow Ave - Project 4

City of Clovis

September 28, 2016

Item 
No.

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

Engineering, Inspection, Admin (18% of Total Construction Cost): 614,000.00$      

Total Project Cost: 4,024,000.00$   



Description Quantity Unit Unit Cost Extension
1 Mobilization 37,000.00$       37,000.00$        

2 Storm Water Pollution Prevention Plan 3,000.00$         3,000.00$          

3 Dust Control 2,000.00$         2,000.00$          

4 Traffic Control, Public Convenience, and Safety 29,000.00$       29,000.00$        

5 Clearing and Grubbing 18,000.00$       18,000.00$        

6 Worker Protection From Caving Ground in 
Excavations

15,000.00$       15,000.00$        

7 15" Gravity Sewer 2,780        ln ft 120.00$            333,600.00$      

8 PVC Manhole 6               ea 15,000.00$       90,000.00$        

9 Trench Resurfacing 2,780        ln ft 87.00$              241,860.00$      

10 Misc. Facilities and Operations (approx. 5%) 38,540.00$       38,540.00$        

Subtotal Amount: 808,000.00$      

Contingencies (approx. 15%): 122,000.00$      

Total Construction Cost: 930,000.00$      

Engineering, Inspection, Admin (18% of Total Construction Cost): 168,000.00$      

Total Project Cost: 1,098,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Interenational Ave Sewer: From Peach Ave to Willow Ave - Project 5

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.



Description Quantity Unit Unit Cost Extension
1 Mobilization 582,000.00$     582,000.00$       

2 Storm Water Pollution Prevention Plan 21,000.00$       21,000.00$         

3 Dust Control 15,000.00$       15,000.00$         

4 Traffic Control, Public Convenience, and Safety 248,000.00$     248,000.00$       

5 Clearing and Grubbing 151,000.00$     151,000.00$       

6 Worker Protection From Caving Ground in 
Excavations

125,000.00$     125,000.00$       

7 Sewer Pump Station (3200 gpm peak flow) 2,550,000.00$  2,550,000.00$    

8 30" Gravity Sewer 100           ln ft 215.00$            21,500.00$         

9 18" Force Main 24,100      ln ft 140.00$            3,374,000.00$    

10 10" Force Main 24,100      ln ft 90.00$              2,169,000.00$    

11 Force Main Discharge Manhole (PVC Lined) 1               ea 15,000.00$       15,000.00$         

12 Air Release and Vacuum Valve Station 18             ea 25,000.00$       450,000.00$       

13 32" Steel Casing (Bore and Jack) 210           ln ft 895.00$            187,950.00$       

14 24" Steel Casing (Bore and Jack) 210           ln ft 670.00$            140,700.00$       

15 Trench Resurfacing 23,990      ln ft 87.00$              2,087,130.00$    

16 Misc. Facilities and Operations (approx. 5%) 606,720.00$    606,720.00$      lump sum

lump sum

lump sum

lump sum

lump sum

Shepherd/Willow Pump Station and Shepherd Ave Force Main: Willow Ave to Dewolf Ave - Project 6-A

Item 
No.

lump sum

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

lump sum

lump sum

16 Misc. Facilities and Operations (approx. 5%) 606,720.00$    606,720.00$      

Subtotal Amount: 12,744,000.00$  

Contingencies (approx. 15%): 1,916,000.00$    

Total Construction Cost: 14,660,000.00$  

Engineering, Inspection, Admin (18% of Total Construction Cost): 2,639,000.00$    
Right-of-Way for Pump Station 22,000      sq ft 10.00$              220,000.00$       

Total Project Cost: 17,519,000.00$  

lump sum



Description Quantity Unit Unit Cost Extension
1 Mobilization 246,000.00$     246,000.00$       

2 Storm Water Pollution Prevention Plan 11,000.00$       11,000.00$         

3 Dust Control 8,000.00$         8,000.00$           

4 Traffic Control, Public Convenience, and Safety 66,000.00$       66,000.00$         

5 Clearing and Grubbing 80,000.00$       80,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

66,000.00$       66,000.00$         

7 36" Gravity Sewer 5,250        ln ft 250.00$            1,312,500.00$    

8 30" Gravity Sewer 5,820        ln ft 215.00$            1,251,300.00$    

9 24" Gravity Sewer 1,680        ln ft 175.00$            294,000.00$       

10 40" Steel Casing (Bore and Jack) 280           ln ft 1,120.00$         313,600.00$       

11 54" Steel Casing (Bore and Jack) 90             ln ft 1,510.00$         135,900.00$       

12 PVC Manhole 26             ea 15,000.00$       390,000.00$       

13 Trench Resurfacing 10,980      ln ft 87.00$              955,260.00$       

14 Misc. Facilities and Operations (approx. 5%) 256,440.00$     256,440.00$       

Subtotal Amount: 5,386,000.00$    

Contingencies (approx. 15%): 804,000.00$       

Total Construction Cost: 6,190,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

DeWolf Ave Trunk Sewer: Owens Mountain Parkway to Bullard Ave - Project 6-B

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

Total Construction Cost: 6,190,000.00$   

Engineering, Inspection, Admin (18% of Total Construction Cost): 1,115,000.00$    

Total Project Cost: 7,305,000.00$    



Description Quantity Unit Unit Cost Extension
1 Mobilization 44,000.00$       44,000.00$        

2 Storm Water Pollution Prevention Plan 3,000.00$         3,000.00$          

3 Dust Control 2,000.00$         2,000.00$          

4 Traffic Control, Public Convenience, and Safety 33,000.00$       33,000.00$        

5 Clearing and Grubbing 20,000.00$       20,000.00$        

6 Worker Protection From Caving Ground in 
Excavations

17,000.00$       17,000.00$        

7 15" Gravity Sewer 3,150        ln ft 120.00$            378,000.00$      

8 32" Steel Casing (Bore and Jack) 80             ln ft 895.00$            71,600.00$        

9 PVC Manhole 6               ea 15,000.00$       90,000.00$        

10 Trench Resurfacing 3,070        ln ft 87.00$              267,090.00$      

11 Misc. Facilities and Operations (approx. 5%) 46,310.00$       46,310.00$        

Subtotal Amount: 972,000.00$      

Contingencies (approx. 15%): 148,000.00$      

Total Construction Cost: 1,120,000.00$   

Engineering, Inspection, Admin (18% of Total Construction Cost): 202,000.00$      

Total Project Cost: 1,322,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Shepherd Ave Sewer Main: Fowler Ave to Clovis Ave - Project 7

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

Total Project Cost: 1,322,000.00$   



Description Quantity Unit Unit Cost Extension
1 Mobilization 37,000.00$       37,000.00$         

2 Storm Water Pollution Prevention Plan 2,000.00$         2,000.00$           

3 Dust Control 2,000.00$         2,000.00$           

4 Traffic Control, Public Convenience, and Safety 24,000.00$       24,000.00$         

5 Clearing and Grubbing 15,000.00$       15,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

12,000.00$       12,000.00$         

7 24" Gravity Sewer 2,300        ln ft 175.00$            402,500.00$       

8 PVC Manhole 5               ea 15,000.00$       75,000.00$         

9 Trench Resurfacing 2,300        ln ft 87.00$              200,100.00$       

10 Misc. Facilities and Operations (approx. 5%) 38,400.00$       38,400.00$         

Subtotal Amount: 808,000.00$       

Contingencies (approx. 15%): 122,000.00$       

Total Construction Cost: 930,000.00$       

Engineering, Inspection, Admin (18% of Total Construction Cost): 168,000.00$       

Total Project Cost: 1,098,000.00$    

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Ashlan Ave Sewer: Highland Ave to Pump Station E - Project 8

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.



Description Quantity Unit Unit Cost Extension
1 Mobilization 56,000.00$       56,000.00$         

2 Storm Water Pollution Prevention Plan 4,000.00$         4,000.00$           

3 Dust Control 3,000.00$         3,000.00$           

4 Traffic Control, Public Convenience, and Safety 47,000.00$       47,000.00$         

5 Clearing and Grubbing 29,000.00$       29,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

24,000.00$       24,000.00$         

7 18" Gravity Sewer 4,500        ln ft 140.00$            630,000.00$       

8 PVC Manhole 12             ea 15,000.00$       180,000.00$       

9 Trench Resurfacing 2,350        ln ft 87.00$              204,450.00$       

10 Misc. Facilities and Operations (approx. 5%) 49,000.00$       49,000.00$         

Subtotal Amount: 1,226,450.00$    

Contingencies (approx. 15%): 183,550.00$       

Total Construction Cost: 1,410,000.00$    

Engineering, Inspection, Admin (18% of Total Construction Cost): 254,000.00$       

Total Project Cost: 1,664,000.00$    

Northeast Service Area Capital Improvement Project No. 9

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum



Description Quantity Unit Unit Cost Extension
1 Mobilization 53,000.00$       53,000.00$         

2 Storm Water Pollution Prevention Plan 6,000.00$         6,000.00$           

3 Dust Control 4,000.00$         4,000.00$           

4 Traffic Control, Public Convenience, and Safety 4,000.00$         4,000.00$           

5 Clearing and Grubbing 40,000.00$       40,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

33,000.00$       33,000.00$         

7 15" Gravity Sewer 6,400        ln ft 120.00$            768,000.00$       

8 PVC Manhole 13             ea 15,000.00$       195,000.00$       

9 Misc. Facilities and Operations (approx. 5%) 55,000.00$       55,000.00$         

Subtotal Amount: 1,158,000.00$    

Contingencies (approx. 15%): 172,000.00$       

Total Construction Cost: 1,330,000.00$    

Engineering, Inspection, Admin (18% of Total Construction Cost): 240,000.00$       

Total Project Cost: 1,570,000.00$    

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Southeast Urban Center: Shaw Ave & Thompson Ave to Ashlan Ave & Highland Ave - Project 10

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.



Description Quantity Unit Unit Cost Extension
1 Mobilization 35,000.00$       35,000.00$         

2 Storm Water Pollution Prevention Plan 3,000.00$         3,000.00$           

3 Dust Control 2,000.00$         2,000.00$           

4 Traffic Control, Public Convenience, and Safety 27,000.00$       27,000.00$         

5 Clearing and Grubbing 16,000.00$       16,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

14,000.00$       14,000.00$         

7 15" Gravity Sewer 2,540        ln ft 120.00$            304,800.00$       

8 30" Steel Casing (Bore and Jack) 50             ln ft 840.00$            42,000.00$         

9 PVC Manhole 5               ea 15,000.00$       75,000.00$         

10 Trench Resurfacing 2,490        ln ft 87.00$              216,630.00$       

11 Misc. Facilities and Operations (approx. 5%) 36,570.00$       36,570.00$         

Subtotal Amount: 772,000.00$       

Contingencies (approx. 15%): 118,000.00$       

Total Construction Cost: 890,000.00$       

Engineering, Inspection, Admin (18% of Total Construction Cost): 161,000.00$       

Total Project Cost: 1,051,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Ashlan Ave Sewer: Thompson Ave to Highland Ave - Project 11

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

Total Project Cost: 1,051,000.00$   



Description Quantity Unit Unit Cost Extension
1 Mobilization 4,000.00$         4,000.00$           

2 Storm Water Pollution Prevention Plan 1,000.00$         1,000.00$           

3 Dust Control 1,000.00$         1,000.00$           

4 Traffic Control, Public Convenience, and Safety 5,000.00$         5,000.00$           

5 Clearing and Grubbing 3,000.00$         3,000.00$           

6 Worker Protection From Caving Ground in 
Excavations

3,000.00$         3,000.00$           

7 15" Gravity Sewer 450           ln ft 120.00$            54,000.00$         

8 PVC Manhole 1               ea 15,000.00$       15,000.00$         

9 Misc. Facilities and Operations (approx. 5%) 4,000.00$         4,000.00$           

Subtotal Amount: 90,000.00$         

Contingencies (approx. 15%): 10,000.00$         

Total Construction Cost: 100,000.00$       

Engineering, Inspection, Admin (18% of Total Construction Cost): 18,000.00$         

Total Project Cost: 118,000.00$       

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Cordova Ave Alignment Sewer: Rialto Ave Alignment to Gettysburg Ave - Project 12

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.



Description Quantity Unit Unit Cost Extension
1 Mobilization 61,000.00$       61,000.00$         

2 Storm Water Pollution Prevention Plan 3,000.00$         3,000.00$           

3 Dust Control 3,000.00$         3,000.00$           

4 Traffic Control, Public Convenience, and Safety 35,000.00$       35,000.00$         

5 Clearing and Grubbing 21,000.00$       21,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

18,000.00$       18,000.00$         

7 24" Gravity Sewer 3,350        ln ft 175.00$            586,250.00$       

8 40" Steel Casing (Bore and Jack) 140           ln ft 1,120.00$         156,800.00$       

9 PVC Manhole 7               ea 15,000.00$       105,000.00$       

10 Trench Resurfacing 3,210        ln ft 87.00$              279,270.00$       

11 Misc. Facilities and Operations (approx. 5%) 63,680.00$       63,680.00$         

Subtotal Amount: 1,332,000.00$    

Contingencies (approx. 15%): 198,000.00$       

Total Construction Cost: 1,530,000.00$    

Engineering, Inspection, Admin (18% of Total Construction Cost): 276,000.00$       

Total Project Cost: 1,806,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Leonard Connector Sewer: Ashlan Ave to South of Gould Canal - Project 13

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

Total Project Cost: 1,806,000.00$   



Description Quantity Unit Unit Cost Extension
1 Mobilization 197,000.00$     197,000.00$       

2 Storm Water Pollution Prevention Plan 9,000.00$         9,000.00$           

3 Dust Control 7,000.00$         7,000.00$           

4 Traffic Control, Public Convenience, and Safety 107,000.00$     107,000.00$       

5 Clearing and Grubbing 65,000.00$       65,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

54,000.00$       54,000.00$         

7 30" Gravity Sewer 10,360      ln ft 215.00$            2,227,400.00$    

8 44" Steel Casing (Bore and Jack) 180           ln ft 1,230.00$         221,400.00$       

9 PVC Manhole 21             ea 15,000.00$       315,000.00$       

10 Junction Structure 1               ea 25,000.00$       25,000.00$         

11 Trench Resurfacing 10,180      ln ft 87.00$              885,660.00$       

12 Misc. Facilities and Operations (approx. 5%) 205,540.00$     205,540.00$       

Subtotal Amount: 4,319,000.00$    

Contingencies (approx. 15%): 651,000.00$       

Total Construction Cost: 4,970,000.00$    

Engineering, Inspection, Admin (18% of Total Construction Cost): 895,000.00$      

Northeast Service Area Capital Improvement Project No. 14

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Engineering, Inspection, Admin (18% of Total Construction Cost): 895,000.00$      

Total Project Cost: 5,865,000.00$    



Description Quantity Unit Unit Cost Extension
1 Mobilization 155,000.00$     155,000.00$       

2 Storm Water Pollution Prevention Plan 12,000.00$       12,000.00$         

3 Dust Control 8,000.00$         8,000.00$           

4 Traffic Control, Public Convenience, and Safety 133,000.00$     133,000.00$       

5 Clearing and Grubbing 81,000.00$       81,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

67,000.00$       67,000.00$         

7 21" Gravity Sewer 7,550        ln ft 155.00$            1,170,250.00$    

8 18" Gravity Sewer 5,400        ln ft 140.00$            756,000.00$       

9 PVC Manhole 26             ea 15,000.00$       390,000.00$       

10 Trench Resurfacing 5,290        ln ft 87.00$              460,230.00$       

11 Misc. Facilities and Operations (approx. 5%) 161,520.00$     161,520.00$       

Subtotal Amount: 3,394,000.00$    

Contingencies (approx. 15%): 506,000.00$       

Total Construction Cost: 3,900,000.00$    

Engineering, Inspection, Admin (18% of Total Construction Cost): 702,000.00$       

Total Project Cost: 4,602,000.00$    

Northeast Service Area Capital Improvement Project No. 15

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum



Description Quantity Unit Unit Cost Extension
1 Mobilization 123,000.00$     123,000.00$       

2 Storm Water Pollution Prevention Plan 8,000.00$         8,000.00$           

3 Dust Control 6,000.00$         6,000.00$           

4 Traffic Control, Public Convenience, and Safety 89,000.00$       89,000.00$         

5 Clearing and Grubbing 54,000.00$       54,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

45,000.00$       45,000.00$         

7 30" Gravity Sewer 3,740        ln ft 215.00$            804,100.00$       

8 24" Gravity Sewer 4,900        ln ft 175.00$            857,500.00$       

9 44" Steel Casing (Bore and Jack) 220           ln ft 1,230.00$         270,600.00$       

10 PVC Manhole 21             ea 15,000.00$       315,000.00$       

11 Misc. Facilities and Operations (approx. 5%) 128,800.00$     128,800.00$       

Subtotal Amount: 2,701,000.00$    

Contingencies (approx. 15%): 409,000.00$       

Total Construction Cost: 3,110,000.00$    

Engineering, Inspection, Admin (18% of Total Construction Cost): 560,000.00$       

Total Project Cost: 3,670,000.00$   

Northeast Service Area Capital Improvement Project No. 16

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Total Project Cost: 3,670,000.00$   



Description Quantity Unit Unit Cost Extension
1 Mobilization 37,000.00$       37,000.00$         

2 Storm Water Pollution Prevention Plan 4,000.00$         4,000.00$           

3 Dust Control 3,000.00$         3,000.00$           

4 Traffic Control, Public Convenience, and Safety 43,000.00$       43,000.00$         

5 Clearing and Grubbing 26,000.00$       26,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

22,000.00$       22,000.00$         

7 15" Gravity Sewer 4,130        ln ft 120.00$            495,600.00$       

8 PVC Manhole 10             ea 15,000.00$       150,000.00$       

9 Misc. Facilities and Operations (approx. 5%) 39,400.00$       39,400.00$         

Subtotal Amount: 820,000.00$       

Contingencies (approx. 15%): 120,000.00$       

Total Construction Cost: 940,000.00$       

Engineering, Inspection, Admin (18% of Total Construction Cost): 170,000.00$       

Total Project Cost: 1,110,000.00$    

Northeast Service Area Capital Improvement Project No. 17

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum



Description Quantity Unit Unit Cost Extension
1 Mobilization 82,000.00$       82,000.00$         

2 Storm Water Pollution Prevention Plan 6,000.00$         6,000.00$           

3 Dust Control 5,000.00$         5,000.00$           

4 Traffic Control, Public Convenience, and Safety 69,000.00$       69,000.00$         

5 Clearing and Grubbing 42,000.00$       42,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

35,000.00$       35,000.00$         

7 21" Gravity Sewer 6,700        ln ft 155.00$            1,038,500.00$    

8 36" Steel Casing (Bore and Jack) 230           ln ft 1,010.00$         232,300.00$       

9 PVC Manhole 14             ea 15,000.00$       210,000.00$       

10 Misc. Facilities and Operations (approx. 5%) 86,200.00$       86,200.00$         

Subtotal Amount: 1,806,000.00$    

Contingencies (approx. 15%): 274,000.00$       

Total Construction Cost: 2,080,000.00$    

Engineering, Inspection, Admin (18% of Total Construction Cost): 375,000.00$       

Total Project Cost: 2,455,000.00$    

Northeast Service Area Capital Improvement Project No. 18

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum



Description Quantity Unit Unit Cost Extension
1 Mobilization 81,000.00$       81,000.00$         

2 Storm Water Pollution Prevention Plan 4,000.00$         4,000.00$           

3 Dust Control 3,000.00$         3,000.00$           

4 Traffic Control, Public Convenience, and Safety 43,000.00$       43,000.00$         

5 Clearing and Grubbing 26,000.00$       26,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

22,000.00$       22,000.00$         

7 Sewer Pump Station (545 gpm peak flow) 800,000.00$     800,000.00$       

8 Right-of-Way for Pump Station 2,500        sq ft 10.00$              25,000.00$         

9 15" Gravity Sewer 4,150        ln ft 120.00$            498,000.00$       

10 PVC Manhole 12             ea 15,000.00$       180,000.00$       

11 Misc. Facilities and Operations (approx. 5%) 84,000.00$       84,000.00$         

Subtotal Amount: 1,766,000.00$    

Contingencies (approx. 15%): 264,000.00$       

Total Construction Cost: 2,030,000.00$    

Engineering, Inspection, Admin (18% of Total Construction Cost): 366,000.00$       

Total Project Cost: 2,396,000.00$    

Item 
No.

lump sum

Northeast Service Area Capital Improvement Project No. 19

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum



Description Quantity Unit Unit Cost Extension
1 Mobilization 95,000.00$       95,000.00$         

2 Storm Water Pollution Prevention Plan 8,000.00$         8,000.00$           

3 Dust Control 6,000.00$         6,000.00$           

4 Traffic Control, Public Convenience, and Safety 91,000.00$       91,000.00$         

5 Clearing and Grubbing 56,000.00$       56,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

46,000.00$       46,000.00$         

7 18" Gravity Sewer 3,340        ln ft 140.00$            467,600.00$       

8 15" Gravity Sewer 5,480        ln ft 120.00$            657,600.00$       

9 32" Steel Casing (Bore and Jack) 240           ln ft 895.00$            214,800.00$       

10 PVC Manhole 23             ea 15,000.00$       345,000.00$       

11 Misc. Facilities and Operations (approx. 5%) 99,000.00$       99,000.00$         

Subtotal Amount: 2,086,000.00$    

Contingencies (approx. 15%): 314,000.00$       

Total Construction Cost: 2,400,000.00$    

Engineering, Inspection, Admin (18% of Total Construction Cost): 432,000.00$       

Total Project Cost: 2,832,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Northeast Service Area Capital Improvement Project No. 20

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

Total Project Cost: 2,832,000.00$   



Description Quantity Unit Unit Cost Extension
1 Mobilization 107,000.00$     107,000.00$      

2 Storm Water Pollution Prevention Plan 8,000.00$         8,000.00$          

3 Dust Control 6,000.00$         6,000.00$          

4 Traffic Control, Public Convenience, and Safety 87,000.00$       87,000.00$        

5 Clearing and Grubbing 53,000.00$       53,000.00$        

6 Worker Protection From Caving Ground in 
Excavations

44,000.00$       44,000.00$        

7 Sewer Pump Station (375 gpm peak flow) 510,000.00$     510,000.00$      

8 18" Gravity Sewer 250           ln ft 140.00$            35,000.00$        

9 4" Force Main 8,200        ln ft 55.00$              451,000.00$      

10 PVC Manhole 2               ea 15,000.00$       30,000.00$        

11 30" Steel Casing (Bore and Jack) 50             ln ft 840.00$            42,000.00$        

12 Air Release and Vacuum Valve Station 5               ea 25,000.00$       125,000.00$      

13 Trench Resurfacing 8,400        ln ft 87.00$              730,800.00$      

14 Misc. Facilities and Operations (approx. 5%) 111,200.00$     111,200.00$      

Subtotal Amount: 2,340,000.00$   

Contingencies (approx. 15%): 350,000.00$      

Total Construction Cost: 2,690,000.00$   

Engineering, Inspection, Admin (18% of Total Construction Cost): 485,000.00$      
Right-of-Way for Pump Station 10,300      sq ft 10.00$              103,000.00$      

Total Project Cost: 3,278,000.00$   

lump sum

lump sum

lump sum

lump sum

lump sum

Item 
No.

Herndon / Clovis Ave Sewer Pump Station and Force Main - Project A

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

City of Clovis

lump sum

lump sum

lump sum



Description Quantity Unit Unit Cost Extension
1 Mobilization 39,000.00$       39,000.00$         

2 Storm Water Pollution Prevention Plan 3,000.00$         3,000.00$           

3 Dust Control 3,000.00$         3,000.00$           

4 Traffic Control, Public Convenience, and Safety 36,000.00$       36,000.00$         

5 Clearing and Grubbing 22,000.00$       22,000.00$         

6 Worker Protection From Caving Ground in 
Excavations

18,000.00$       18,000.00$         

7 Sewer Pump Station (350 gpm peak flow) 470,000.00$     470,000.00$       

8 Right-of-Way for Pump Station 2,500        sq ft 10.00$              25,000.00$         

9 12" Gravity Sewer 100           ln ft 100.00$            10,000.00$         

10 4" Force Main 3,370        ln ft 55.00$              185,350.00$       

11 12" Steel Casing (Bore and Jack) 80             ln ft 425.00$            34,000.00$         

12 Trench Resurfacing 3,390        ln ft 87.00$              294,930.00$       

13 Misc. Facilities and Operations (approx. 5%) 40,650.00$       40,650.00$         

Subtotal Amount: 1,180,930.00$    

Contingencies (approx. 15%): 179,070.00$       

Total Construction Cost: 1,360,000.00$    

Willow / Spruce Pump Station and Force Main - Project B

City of Clovis

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

September 28, 2016

Item 
No.

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Engineering, Inspection, Admin (18% of Total Construction Cost): 245,000.00$       

Total Project Cost: 1,605,000.00$    
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Description Quantity Unit Unit Cost Extension
1 Mobilization 4,000.00$ 4,000.00$

2 Storm Water Pollution Prevention Plan 1,000.00$ 1,000.00$

3 Dust Control 1,000.00$ 1,000.00$

4 Traffic Control, Public Convenience, and Safety 8,000.00$ 8,000.00$

5 Clearing and Grubbing 1,000.00$ 1,000.00$

6 Worker Protection From Caving Ground in
Excavations

1,000.00$ 1,000.00$

7 Bypass Pumping 5,000.00$ 5,000.00$

8 6" Gravity Sewer 56 ln ft 70.00$ 3,920.00$

9 Trench Resurfacing 56 ln ft 87.00$ 4,872.00$

10 Misc. Facilities and Operations (approx. 5%) 1,208.00$ 1,208.00$

Subtotal Amount: 31,000.00$

Contingencies (approx. 15%): 5,000.00$

Total Construction Cost: 36,000.00$

Engineering, Inspection, Admin (18% of Total Construction Cost): 7,000.00$

Total Project Cost: 43,000.00$

lump sum

lump sum

lump sum

lump sum

lump sum

Item
No.

lump sum

Escalon Avenue and Tollhouse Road - MH 12.14 to MH 12.11

Rehabilitation / Repair Project No. 1

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

April 5, 2017

lump sum

lump sum



Description Quantity Unit Unit Cost Extension
1 Mobilization 4,000.00$ 4,000.00$

2 Storm Water Pollution Prevention Plan 1,000.00$ 1,000.00$

3 Dust Control 1,000.00$ 1,000.00$

4 Traffic Control, Public Convenience, and Safety 13,000.00$ 13,000.00$

5 Clearing and Grubbing 1,000.00$ 1,000.00$

6 Worker Protection From Caving Ground in
Excavations

1,000.00$ 1,000.00$

7 Bypass Pumping 5,000.00$ 5,000.00$

8 8" Gravity Sewer 59 ln ft 75.00$ 4,425.00$

9 Trench Resurfacing 59 ln ft 87.00$ 5,133.00$

10 Misc. Facilities and Operations (approx. 5%) 1,442.00$ 1,442.00$

Subtotal Amount: 37,000.00$

Contingencies (approx. 15%): 6,000.00$

Total Construction Cost: 43,000.00$

Engineering, Inspection, Admin (18% of Total Construction Cost): 8,000.00$

Total Project Cost: 51,000.00$

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Stanford and Robinwood Avenues - MH 13.53 to MH 13.54

Rehabilitation / Repair Project No. 2

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

April 5, 2017

Item
No.



Description Quantity Unit Unit Cost Extension
1 Mobilization 5,000.00$ 5,000.00$

2 Storm Water Pollution Prevention Plan 1,000.00$ 1,000.00$

3 Dust Control 1,000.00$ 1,000.00$

4 Traffic Control, Public Convenience, and Safety 10,000.00$ 10,000.00$

5 Clearing and Grubbing 1,000.00$ 1,000.00$

6 Worker Protection From Caving Ground in
Excavations

1,000.00$ 1,000.00$

7 Bypass Pumping 5,000.00$ 5,000.00$

8 Root Removal 8,000.00$ 8,000.00$

9 6" Gravity Sewer 59 ln ft 70.00$ 4,130.00$

10 Trench Resurfacing 59 ln ft 87.00$ 5,133.00$

11 Misc. Facilities and Operations (approx. 5%) 1,737.00$ 1,737.00$

Subtotal Amount: 43,000.00$

Contingencies (approx. 15%): 6,000.00$

Total Construction Cost: 49,000.00$

Engineering, Inspection, Admin (18% of Total Construction Cost): 9,000.00$

Total Project Cost: 58,000.00$

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

lump sum

Homsey and Holland Avenues - MH 33.50 to MH 33.52

Rehabilitation / Repair Project No. 3

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

April 5, 2017

Item
No.



Description Quantity Unit Unit Cost Extension
1 Mobilization 5,000.00$ 5,000.00$

2 Storm Water Pollution Prevention Plan 1,000.00$ 1,000.00$

3 Dust Control 1,000.00$ 1,000.00$

4 Traffic Control, Public Convenience, and Safety 5,000.00$ 5,000.00$

5 Clearing and Grubbing 3,000.00$ 3,000.00$

6 Worker Protection From Caving Ground in
Excavations

3,000.00$ 3,000.00$

7 Bypass Pumping 10,000.00$ 10,000.00$

8 10" Gravity Sewer 400 ln ft 90.00$ 36,000.00$

9 Trench Resurfacing 400 ln ft 87.00$ 34,800.00$

10 Misc. Facilities and Operations (approx. 5%) 5,200.00$ 5,200.00$

Subtotal Amount: 104,000.00$

Contingencies (approx. 15%): 16,000.00$

Total Construction Cost: 120,000.00$

Engineering, Inspection, Admin (18% of Total Construction Cost): 22,000.00$

Total Project Cost: 142,000.00$
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Shaw and Peach Avenues - MH 20.69 to MH 20.70

Rehabilitation / Repair Project No. 4

Engineer's Opinion of Probable Construction Cost - Preliminary Submittal

April 5, 2017

Item
No.




