



CITY OF CLOVIS

PROJECT ENGINEER:

Benjamin Little

PROJECT LOCATION:

Various New Bus Stop Locations in Clovis and Fresno

CITY OF CLOVIS

CONFORMED AND VALID BID RESULT ON 11/19/2024

CIP 24-06 New Bus Stops: B2

PROJECT SCOPE OF WORK:

The project consists of the constructing of new bus stops in various locations within the city limits and the City of Fresno. The purpose of the project is to provide ADA compliant bus stops as part of the new bus routes. The construction involves the demolition of landscape and sidewalks in the proposed location and the pouring of new concrete pads and retaining curbs, sidewalks, and restoration of landscape, as necessary. The work shall include, but not be limited to, demolition of sidewalk and landscape, the pouring of new concrete pads, transition areas, and sidewalk, the restoration of landscape, the pouring of retaining curbs, installation of posts for bus stop signs, and miscellaneous improvements.

ITEM	DESCRIPTION	QUANTITY	UNIT	Engineer's Estimate		CLS/Cervantes Landscape Services, Inc.		Clean Cut Landscape Incorporated		Dave Christian Construction Co., Inc.	
				UNIT PRICE	EXTENSION	UNIT PRICE	EXTENSION	UNIT PRICE	EXTENSION	UNIT PRICE	EXTENSION
Base Bid Items											
1.	Mobilization	1	LS	\$ 20,000.00	\$ 20,000.00	\$ 12,550.00	\$ 12,550.00	\$ 20,000.00	\$ 20,000.00	\$ 20,000.00	\$ 20,000.00
2.	Traffic Control	1	LS	\$ 20,000.00	\$ 20,000.00	\$ 15,000.00	\$ 15,000.00	\$ 10,000.00	\$ 10,000.00	\$ 10,000.00	\$ 10,000.00
3.	Dust Control	1	LS	\$ 1,500.00	\$ 1,500.00	\$ 3,500.00	\$ 3,500.00	\$ 4,000.00	\$ 4,000.00	\$ 5,200.00	\$ 5,200.00
4.	Clearing and Grubbing	1	LS	\$ 30,000.00	\$ 30,000.00	\$ 25,000.00	\$ 25,000.00	\$ 30,000.00	\$ 30,000.00	\$ 29,500.00	\$ 29,500.00
5.	Concrete Sidewalk	1,709	SF	\$ 10.00	\$ 17,090.00	\$ 17.00	\$ 29,053.00	\$ 17.00	\$ 29,053.00	\$ 21.00	\$ 35,889.00
6.	6" Conc. ADA Accessible Bus Stop Pad	3,374	SF	\$ 15.00	\$ 50,610.00	\$ 18.50	\$ 62,419.00	\$ 17.00	\$ 57,358.00	\$ 20.50	\$ 69,167.00
7.	Bus Stop Sign Posts	30	EA	\$ 350.00	\$ 10,500.00	\$ 325.00	\$ 9,750.00	\$ 509.00	\$ 15,270.00	\$ 490.00	\$ 14,700.00
8.	Pedestrian Barricade	2	LS	\$ 2,500.00	\$ 5,000.00	\$ 1,200.00	\$ 2,400.00	\$ 3,157.00	\$ 6,314.00	\$ 900.00	\$ 1,800.00
9.	Miscellaneous Facilities and Operations	1	LS	\$ 21,000.00	\$ 21,000.00	\$ 7,500.00	\$ 7,500.00	\$ 6,500.00	\$ 6,500.00	\$ 10,000.00	\$ 10,000.00
Sub-total:					\$ 175,700.00		\$ 167,172.00		\$ 178,495.00		\$ 196,256.00
Total Base Amount					\$ 175,700.00		\$ 167,172.00		\$ 178,495.00		\$ 196,256.00

LOW BIDDER

ITEM	DESCRIPTION	QUANTITY	UNIT	Garcia Paving, Inc.		UNIT PRICE	EXTENSION	UNIT PRICE	EXTENSION	UNIT PRICE	EXTENSION
				UNIT PRICE	EXTENSION						
Base Bid Items											
1.	Mobilization	1	LS	\$ 20,000.20	\$ 20,000.20			\$ -		\$ -	
2.	Traffic Control	1	LS	\$ 41,840.00	\$ 41,840.00			\$ -		\$ -	
3.	Dust Control	1	LS	\$ 5,181.94	\$ 5,181.94			\$ -		\$ -	
4.	Clearing and Grubbing	1	LS	\$ 159,941.07	\$ 159,941.07			\$ -		\$ -	
5.	Concrete Sidewalk	1,709	SF	\$ 15.15	\$ 25,891.35			\$ -		\$ -	
6.	4" Conc. ADA Accessible Bus Stop Pad	3,374	SF	\$ 16.83	\$ 56,784.42			\$ -		\$ -	
7.	6" Conc. ADA Accessible Bus Stop Pad	30	SF	\$ 482.29	\$ 14,468.70			\$ -		\$ -	
8.	Bus Stop Sign Posts	2	EA	\$ 2,286.82	\$ 4,573.64			\$ -		\$ -	
9.	Miscellaneous Facilities and Operations	1	LS	\$ 17,443.54	\$ 17,443.54			\$ -		\$ -	
Sub-total:					\$ 346,124.86		\$ -		\$ -		\$ -
Total Base Amount					\$ 346,124.86		\$ -		\$ -		\$ -