

CITY OF CLOVIS: DRU PROJECTS IN FOR REVIEW

Wednesday, July 24, 2024

Project	Engineer	Location	Plan Sub.	Date In	Date Due	Originals	Map Sub.	Date In	Date Due
SPR 2008-016A3	JB	POLSON, 305	1st	7/15/2024	8/12/2024		N/A		
SPR 2020-008A2	ROA	MINNEWAWA, 1265, N.	1st	7/2/2024	7/31/2024		N/A		
SPR 2021-001	JB	DEWOLF, 1703	2nd	7/2/2024	7/17/2024		N/A		
SPR 2022-001	JB	SPRUCE, W, 372-392	1st	7/9/2024	8/6/2024		N/A		
SPR 2023-007	DN	SHAW, 125	1st	7/1/2024	7/30/2024		N/A		
SPR 2023-008	CK	HERNDON, 650 & 700 W.	2nd	7/10/2024	7/24/2024		N/A		
SPR 2024-XXX	CK	NWC CLOVIS, PALO ALTO	1st	7/5/2024	7/19/2024		N/A		
SPR 2024-XXX	CK	CLOVIS	1st	7/5/2024	7/19/2024		N/A		
TM 6203	JB	THOMPSON, ASHLAN, SWA	4th	6/17/2024	7/15/2024		5th	7/23/2024	8/6/2024
TM 6205	ROA	SHEPHERD, SUNNYSIDE, NEC	1st	6/18/2024	7/10/2024		2nd	7/22/2024	8/5/2024
TM 6364	ROA	GETTYSBURG, LEONARD, SEC	1st	7/19/2024	8/16/2024		1st	7/19/2024	8/16/2024
TM 6372	JB	ASHLAN, HIGHLAND, SEC	4th	7/9/2024	7/23/2024		4th	7/9/2024	7/23/2024
TM 6438	CK	SHEPHERD, TEMPERANCE	1st	7/8/2024	7/22/2024		N/A		

Note: Projects listed above have been submitted for review and approval to the City of Clovis Engineering Division, Development Review Unit (DRU). The submittal number is listed under "Plan Sub" or "Map Sub", whichever is appropriate for the associated project. The submittal has been reviewed by DRU staff for completeness and logged in on the date listed under "Date In". First reviews are anticipated to be completed within 4 weeks and all subsequent submittals within 2 weeks under normal circumstances. The anticipated date that the review will be completed is listed under "Date Due". Complex projects, deferred submittals, holidays, and abnormal workloads are a few factors that might affect staff's ability to meet the timeline. The date original plans have been received for City approval is listed under "Originals". It is expected that staff will review new project submittals and update the above status by the next business day. Any questions may be directed to the City's Plan Checker whose initials are listed under "Engineer". The Engineering Mainline (559-324-2350) and the DRU Manager (Sean Smith, 559-324-2363) are available alternatives in case the Plan Checker has not responded in a reasonable time.