

**CITY OF CLOVIS: DRU PROJECTS IN FOR REVIEW**

*Wednesday, April 24, 2024*

Project	Engineer	Location	Plan Sub.	Date In	Date Due	Originals	Map Sub.	Date In	Date Due
PM 2020-002	JB	CLOVIS, DAKOTA, NEC	N/A				4th	4/3/2024	4/17/2024
PM 2022-008	ROA	WOODWORTH, NINTH, NWC	4th	4/16/2024		4/16/2024	3rd	1/25/2024	2/8/2024
SPR 1990-026A3	DN	POLLASKY, 836	1st	4/22/2024	5/6/2024		N/A		
SPR 2019-018	CK	BARSTOW, 965	3rd	4/16/2024	4/30/2024		N/A		
SPR 2021-003	JB	CLOVIS, DAKOTA, NEC	4th	4/3/2024	4/17/2024		N/A		
SPR 2022-003	JB	HERNDON, 2307	2nd	4/4/2024	4/18/2024		N/A		
SPR 2022-006	JB	DAKOTA, 837	3rd	4/4/2024	4/18/2024		N/A		
SPR 2023-004	ROA	ASHLAN, 250 W.	4th	4/11/2024		4/11/2024	N/A		
TM 6203	JB	THOMPSON, ASHLAN, SWA	3rd	4/10/2024	4/24/2024		3rd	4/10/2024	4/24/2024
TM 6375	SS	MINNEWAWA, SHEPHERD, NEA	2nd	4/4/2024	4/25/2024		N/A		
TM 6406	JB	BARON, PERRIN, SWC (PHASE V OF TM 6200)	3rd	4/22/2024	5/6/2024		3rd	4/22/2024	5/6/2024
TM 6452	SS	BARON, PERRIN, NEC	2nd	2/13/2024	2/27/2024		N/A		

Note: Projects listed above have been submitted for review and approval to the City of Clovis Engineering Division, Development Review Unit (DRU). The submittal number is listed under "Plan Sub" or "Map Sub", whichever is appropriate for the associated project. The submittal has been reviewed by DRU staff for completeness and logged in on the date listed under "Date In". First reviews are anticipated to be completed within 4 weeks and all subsequent submittals within 2 weeks under normal circumstances. The anticipated date that the review will be completed is listed under "Date Due". Complex projects, deferred submittals, holidays, and abnormal workloads are a few factors that might affect staff's ability to meet the timeline. The date original plans have been received for City approval is listed under "Originals". It is expected that staff will review new project submittals and update the above status by the next business day. Any questions may be directed to the City's Plan Checker whose initials are listed under "Engineer". The Engineering Mainline (559-324-2350) and the DRU Manager (Sean Smith, 559-324-2363) are available alternatives in case the Plan Checker has not responded in a reasonable time.